PROJECT UPDATE
Issue No. 07
September 2018

2017 Capital Campaign & Building Project

ST. DYMSPHNA CENTER
ST. MARTIN DE PORRES CATHOLIC CHURCH

Progress to Date

St. Dymphna Center:
- Dumpster pad and screen finalized
- Curbs & gutters at parking area finalized
- Excavation for parking lot light poles finalized.
- Foundation for the light poles on the project plaza finalized.
- Exterior canopies, and kitchen hood installed.
- Interior wall framing system installation continued
- Building mechanical, plumbing, & electrical rough-in installation continued
- Installation of fire sprinkler system continued
- Exterior masonry veneer and EIFS system installation began
- Sidewalk formwork and layout began, portions of sidewalk poured.
- Window and door frame installation began.

Looking Ahead:
St. Dymphna Center:
- Finalize sidewalks
- Continue building mechanical, plumbing, & electrical rough-in
- Continue site work for project plaza
- Continue installation of interior wall framing system and gyp. board.
- Continue installation of exterior finishes like masonry and EIFS.
- Begin taping and floating, to then paint.
- Begin Installation of Gas Line and Meter
- Begin parking paving

Graph Legend

GMP Money Authorized to Date
Completion of Projects
Schedule for Projects

Date of Substantial Completion: Dec. 2018

GMP
$4,479,206* 100%

07/18 03/18 04/18 05/18 06/18 07/18 08/18 09/18 10/18 11/18 12/18 01/19

*Summary of Total Project Cost $5.1M

ST. DYMSPHNA CENTER
ST. MARTIN DE PORRES CATHOLIC CHURCH